



SEP 16 2019

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated August 22, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100268000 Project ID: P00304478LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads –Tertiary Roads		
Elliptical Rd – K0166+610 – K0166+868			Elliptical Rd – K0165+(-060) – K0165+060, K0166+000 – K0166+200, K0166+400 – K0166+610		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction of Concrete Pavement 0.00 Lane Km.	-	P 19,600,000	CW-1 Rehabilitation of Paved Road 2.168 Lane Km.	P 9,040,590/ Lane Km.	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20,000,000	Total:		P 20,000,000
Justification:					
<ul style="list-style-type: none">Change in Station Limits due to overlap with sections undertaken by the Freeport Area of Bataan (FAB). Modified Limits pertain to those with Fair and Bad Road Condition based on actual site validation and RBIA.Actual Physical Target with a total length of 2.168 lane Km. was derived using Construction Materials Price Data (CMPD) from the 1st Quarter of 2019.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03710