

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated August 23, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III,** endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Descript	tion				
UACS No. 300110 Project ID: P003	5201660000				
Local Program			Local Program		
Local Roads and Bri Construction/Repair Various Infrastructu Widening of Road – Balanga, Bataan	Rehabilitation/ re_including Loc	Improvement of cal Projects	Local Roads and Bridges Construction/Repair/Reh Infrastructure including I Widening of Road – Nava Balanga, Bataan	abilitation/Improv Local Projects	rth, City of
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Bridge – 121.110 square meters	₽ 121,377/ Square meter	₽ 14,700,000	CW-1 Road Widening – 0.220 Iane Km	P 24,091,986/ Lane Km	₱ 5,300,236.99
-	-	-	CW-2 Preventive Maintenance of Road: Asphalt Overlay –0.560 In Km ²	₽ 5,291,860/ Lane Km	₽ 2,963,441.61
	-	-	CW-3 Construction of Road Slope Protection Structure – 463.68 sq.m.	P 13,880.96/ Square meter	₽ 6,436,321.40
EAO	-	P 300,000	EAO	-	₱ 300,000
Total:		P 15,000,000		Total:	P 15,000,000

Justification:

- Typographical error on the other fields not included in the GAA particularly Type of Work. Correction from "Construction of Concrete Bridge" to "Road Widening" is necessary as suggested by the project description.
- Additional Project Components: CW2 Asphalt Overlay is necessary to improve road safety and prevent further deterioration of the existing carriageway and CW3 – Construction of Road Slope Protection Structure is also necessary since widening on the right side requires embankment which will be stabilized by provision of retaining structure.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL

Senior Undersecretary Undersecretary for Operations In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/LTR

ROBERTO R. BERNARDO Undersecretary OFFICES - IN - CHARGE

Department of Public Works and Highways Office of the Secretary