

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



AUG 30 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 1, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of Assistant Regional Director/Caretaker LORETA M. MALALUAN, Bulacan 1st DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original As Modified

Project Description		UACS No. 31011210083000 Project ID: P00300045LZ	
OO-1: Ensure Safe and Reliable National Road System		Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads	
Pullian Railroad Station Rd - K0043 + 602, K0044 + 267 - K0044 + 000, K0044 + 140 - K0044 + 350		Pullian Railroad Station Rd - K0044 + (-380) - K0044 + 523.4, + (-174.6), K0044 + 458.9 - K0044 + 636.5, K0044 + 651.8 - K0044 + 712.3, K0044 + 816.9	
Physical Target	Unit Cost	Physical Target	Unit Cost

Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1 Construction of Drainage Structure along Road	P 8,792/lineal meters	CW-1 Construction of Drainage Structure along Road	P 12,176/lineal meters
EO	-	EO	-
Total: P 155,380		Total: P 155,380	

Justification:

- Change in station limits in as much the stationing identified in the GAA is not within the jurisdiction of Bulacan 1st DEO. Hence, not included in our inventory.
- Change in physical target and increased in unit cost due to increase on dimension of concrete canal with cover that can withstand traffic as per approved DED since the area are along road with traffic congestion.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. LABUT
Senior Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 EFP/LTR

Department of Public Works and Highways
Office of the Secretary
WIN9C03601