



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 30 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated August 1, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **LORETA M. MALALUAN, Bulacan 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100269000 Project ID: P00303071LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads –Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads –Tertiary Roads		
Bigaa-Plaridel via Bulacan & Malolos Rd - K0033 + 1005 - K0034 + 009			Bigaa-Plaridel via Bulacan & Malolos Rd - K0047+366 -K0047+510.50, K0048+517 - K0048+539		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction to Concrete Pavement -0.208 lane km.	P 16.778M/ lane km	P 3,489,780	CW-1 Reconstruction to Concrete Pavement – 0.333 lane km.	P 10.480M/ lane km	P 3,489,780
EAO	-	P 71,220	EAO	-	P 71,220
Total:		P 3,561,000	Total:		P 3,561,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to noted overlaps with CY 2018 Project. The project limits as per GAA overlaps the limits of P00200579LZ under Preventive Maintenance. Said limits has recently been overlaid. Original and Modified Station Limits are in the same road section (S0608LZ).Decrease in Unit Cost based on the updated Construction Materials Price Data (CMPD) for the 4th Quarter of CY 2019. Physical target was then increased.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03621