



AUG 16 2019

**MEMORANDUM**

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number:	III-020
Project ID:	P00303072LZ

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 19, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of **ARD LORETA M. MALALUAN**, Caretaker, Office of the District Engineer, **Bulacan 1<sup>st</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No.310105100239000</b> <b>Project ID: P00300512LZ</b>					
OO1:Ensure Safe and Reliable National Road System			OO1:Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Plaridel – Pulilan Div Rd - K0042+013 – K0042+299			Plaridel – Pulilan Div Rd - K0042+013 – K0042+299		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement/ <b>0.572</b> ln.km	<b>₱19.643M/</b> lane-km	₱11,235,700	CW-1- Reconstruction to Concrete Pavement/ <b>0.964</b> ln.km	<b>₱11.655M/</b> Lane-km	₱11,235,700
EAO	-	₱229,300	EAO	-	₱229,300
<b>Total:</b>		<b>₱ 11,465,000</b>	<b>Total:</b>		<b>₱ 11,465,000</b>
<b>Justification:</b> <ul style="list-style-type: none"> <li><u>Physical target significantly increased since upgrading of the dilapidated four (4) lanes road will be undertaken at Sta. K0042+013 – K0042+209 instead of just two (2) lanes only.</u></li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

**EMIL R. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN9C03586