



AUG 19 2019

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	III-018
Project ID:	P00300512LZ

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 19, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of **ARD LORETA M. MALALUAN**, Caretaker, Office of the District Engineer, **Bulacan 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.310106100274000					
Project ID: P00303072LZ					
001:Ensure Safe and Reliable National Road System			001:Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Plaridel – Pulilan Div Rd - K0042+330 – K0042+ 571			Plaridel – Pulilan Div Rd - K0042+330 – K0042+ 533		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1- Rehabilitation of Paved Road/ 0.482 ln.km	P4.270M/ lane-km	P2,058,000.00	CW-1- Rehabilitation of Paved Road/ 0.406 ln.km	P5.069M/ lane-km	P2,058,000.00
EAO	-	P42,000.00	EAO	-	P42,000.00
Total:		P 2,100,000	Total:		P 2,100,000
Justification:					
<ul style="list-style-type: none">Project station limits needs to be modified as consequence of the <u>decrease in physical target</u>. The allotment is insufficient to complete the original target as specified in the GAA. Hence, the <u>change in target from 0.482 ln.km to 0.406 ln.km.</u><u>Decrease in Physical Target</u> is based on the latest approved CMPD and <u>inclusion of removal of existing asphalt in the two lane pavement.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL A. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03581