



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100016000 Project ID: P00201482LZ OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Primary Roads Sn Jose-Lupao Rd - K0160+000 - K0160+870, K0160+913 - K0161+000, K0161+000 - K0162+000, K0162+070 - K0162+400, K0171+591 - K0172+083, K0175+760 - K0176+380			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Primary Roads Sn Jose-Lupao Rd - K0160+000 - K0160+870, K0160+913 - K0161+000, K0161+000 - K0162+000, K0162+070 - K0162+400, K0171+591 - K0172+083, K0175+760 - K0176+380		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Off-Carriageway Improvement: Shoulder Paving/Construction / 13,629.00 sq.m	P 1.908T /sq.m	P 26.00626M	CW1 - Off-Carriageway Improvement: Shoulder Paving/Construction / 15,871.00 sq.m	P 1.6386T /sq.m	P 26.00626M
EAO	-	P 530.740T	EAO	-	P 530.740T
Total:		P 26.537M	Total:		P 26.537M
Justification: 1. <u>Increase in physical target.</u> To provide road safety/convenience to the public, and to maximize utilization of funds, the width of the shoulder will be constructed to conform with the existing. 2. The unit price is based on approved plans, detailed unit price analysis and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02146



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.,** endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st DEO,** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100041000 Project ID: P00202485LZ OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0134 + 375 - K0135 + 000, K0135 + 000 - K0135 + 305			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0134 + 375 - K0135 + 000, K0135 + 000 - K0135 + 305		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Off-Carriageway Improvement: Shoulder Paving/Construction / 3,816.00 sq.m	₱ 2.332T /sq.m	₱ 8.89938M	CW1 - Off-Carriageway Improvement: Shoulder Paving/Construction / 4,968.00 sq.m	₱ 1.791T /sq.m	₱ 8.89938M
EAO	-	₱ 181.620T	EAO	-	₱ 181.620T
Total:		₱ 9.081M	Total:		₱ 9.081M
Justification:					
<ul style="list-style-type: none">Increase in physical target. To provide road safety/convenience to the public, and to maximize utilization of funds, the width of the shoulder will be constructed to conform with the existing.The unit price is based on approved plans, detailed unit price analysis and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100114000 Project ID: P00200318LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz-Lupao Rd - K0155 + 000 - K0156 + 669			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz-Lupao Rd - K0156+769 – K0158+115, K0158+335 – K0158+486		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay / 3.326 lane Km	₱ 3.175M /lane Km	₱ 10.56146M	CW1 – Preventive Maintenance of Road: Asphalt Overlay / 3.102 lane Km	₱ 3.405M /lane Km	₱ 10.56146M
EAO	-	₱ 215.540T	EAO	-	₱ 215.540T
Total:		₱ 10.777M	Total:		₱ 10.777M
Justification: <ul style="list-style-type: none">Change of station limits is due to overlapping with project funded by MVUC 2017.<u>The decrease in physical target is due to increase in price of emulsified asphalt and bituminous concrete surface course, as per Construction Materials Price data, 1st quarter 2018.</u>The unit price is based on approved plans, detailed unit price analysis and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED / DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02151



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS**, Nueva Ecija 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 310208100068000 Project ID: P00201508LZ			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads		
OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads		
Nueva Ecija-Pangasinan Rd - K0161+000 - K0162+000, K0163+000 - K0163+952, K0169+313 - K0169+597, K0170+459 - K0171+256			Nueva Ecija-Pangasinan Rd - K0161+000 - K0162+000, K0163+000 - K0163+952, K0169+313 - K0169+597, K0170+459 - K0171+256		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction/ 12,653.20 sq.m.	P 2.773T/sq.m.	P 35.08792M	CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction/ 13,951.00 sq.m.	P 2.515T/sq.m.	P 35.08792M
EAO		P 716.080T	EAO		P 716.080T
Total		P 35.804M	Total		P 35.804M
Justification:					
<ul style="list-style-type: none">Increase in physical target. To provide road safety/convenience to the public, and to maximize utilization of funds, the width of the shoulder will be constructed to conform with the existing.The unit price is based on approved plans, detailed unit price analysis and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02149

2.4 mksa/AVS/ERP/DSS