



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 30 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 3001112200137000</b> <b>Project ID: P00449295LZ</b>  Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Slope Protection along Nueva Ecija-Aurora Road (K0190+700-K0195+160)			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads  Slope Protection along Nueva Ecija-Aurora Road (K0190+740-K0190+890, K0191+211-K0191+260)		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/5,058. 09 Sq. meters	P 19,572.60/ Sq. meters	P 99,000,000.00	CW-1 Construction of Road Slope Protection Structure/5,087 89 Sq. meters	<del>P 19,457.96/ Sq. meters</del>	P 99,000,000.00
EAO	-	P 1,000,000.00	EAO	-	P 1,000,000.00
<b>Total:</b>		<b>P100,000,000</b>	<b>Total:</b>		<b>P100,000,000</b>
<b>Justification:</b> Increase in physical target due to the decrease in unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the inclusion of protection works on identified critical areas which require steel netting to control soil collapse or landslides along Nueva-Ecija-Aurora Road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to reasonableness of unit cost of rockfall netting*

**RAFAEL Q. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN0C04007