



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 09 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 300112200136000 Project ID: P00449294LZ					
Local Program Local Infrastructure Program-National Roads and Bridges-National Roads			Local Program Local Infrastructure Program-National Roads and Bridges-National Roads		
Slope Protection along Nueva Ecija-Aurora Road (K0184+050-K0190+130) (3.92 km)			Slope Protection along Nueva Ecija-Aurora Road (K0184+800-K0184+880, K0184+980-K0185+090) (80 m) (110 m) = 190 m.		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/5,058.09 Sq. meters	P 0.01957M/ Sq. meters	P 99.00M	CW-1 Construction of Road Slope Protection Structure/5,087.88 Sq. meters	P 19,458 / sq. m. P 0.019458M/ Sq. meters	P 99.00M
EAO	-	P 1.00M	EAO	-	P 1.00M
<b>Total:</b>		<b>P100.00M</b>	<b>Total:</b>		<b>P 100.00M</b>
<b>Justification:</b> Increase in Physical Target in view of the decrease in unit cost derived from the DUPA, POW and CPMD correspondingly. Also, a change in station limits due to actual survey that needs protection works using <u>Steel Netting</u> to control the soil collapse and landslides of identified critical sections along the Nueva-Ecija-Aurora Road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to quantity. Need vetting of technical reason of adopting steel netting. The protected length covered for 3.92 km is 190 Lm & reasonableness of unit cost.*

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WINOC03935