



April 6, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 2 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 300117200913000 Project ID: P00251889LZ					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program -			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program -		
Upgrading/Concreting of Road, Brgy. Sta. Monica, Sasmuan, Pampanga			Upgrading/Concreting of Road, Brgy. Sta. Monica, Sasmuan, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.438 lane-km	₱ 11.301M/ lane-km	₱ 4.950M	CW1- Construction of Concrete Road / 0.726 lane-km	₱ 5.182M/ lane-km	₱ 3.762M
EAO	-	₱ 50.0T	EAO	-	₱ 38.0T
-	-	-	Sub-Total		₱ 3.800M
-	-	-	EXCESS		₱ 1.200M
Total		₱ 5.0M	Total		₱ 5.0M
Justification:					
<ul style="list-style-type: none">• <u>Increase in physical target.</u> Part of the proposed project was already constructed by other agency resulting to excess of funds. However, the entire area available for concreting was considered.• The change in physical target was derived from the Project Plans and Program of Work (POW) based on field survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02156