



01 OCT 2019

# MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 22, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 300111200083000 Project ID: P00353604LZ  Local Program  National Roads and Bridges – National Roads – Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects  Road Widening Jose Abad Santos Avenue (JASA) K0093+000 – K0093+400, Lubao, Pampanga			Local Program  National Roads and Bridges – National Roads – Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects  Road Widening Jose Abad Santos Avenue (JASA) K0093+956.20 – K0094+433.61, Lubao, Pampanga		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.26 Lane Km.	₱ 23,333,333/ Lane Km.	₱ 29,400,000	CW-1 – Road Widening – 0.63281 Lane Km	₱ 30,972,962/ Lane Km.	₱ 19,600,000
-	-	-	ROW – ROW Acquisition / 2,450 sq. m.	₱ 4,085/ square meter	₱ 10,008,000
EAO	-	₱ 600,000	EAO	-	₱ 392,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limits was considered to establish continuity on existing widened road section and drainage at K0094+433.61.</li><li>Decrease in Physical Target as per approved POW/DED due to inclusion of drainage structure which was prioritized to prevent flooding in the road section and vicinity especially during rainy season.</li><li>Additional Project Component ROW – ROW Acquisition for payments of affected lots and improvements in the implementation of the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN9C03722