



SEP 16 2019

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated August 16, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117203290000 Project ID: P00354579LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Concreting of Roads Puroks 4-6 San Antonio, Lubao			Concreting of Roads Puroks 4-6 San Antonio, Lubao		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 0.256 Lane Km.	₱ 19,335,938/ Lane Km.	4,950,000	CW-1 – Construction of Concrete Road – 0.51915 Lane Km	₱ 9,534,817/ Lane Km.	4,950,000
EAO	-	₱ 50,000	EAO	-	₱ 50,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification:					
<ul style="list-style-type: none">• Increase in Physical Target in accordance with the approved Program of Works and Detailed Engineering Design.• Decrease in Unit Cost derived from consolidated unit price in 1st Quarter of 2019 – CMPD warrants the additional length to be covered by the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03711