



AUG 16 2019

MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 22, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201690000 Project ID: P00353811LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Concreting of Road Palmayo, Floridablanca, Pampanga			Concreting of Road Palmayo, Floridablanca, Pampanga		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 2.637 Lane Km.	₱ 7,432,688/ Lane Km.	₱ 19,600,000	CW-1 – Construction of Concrete Road – 5.2742 Lane Km	₱ 3,716,203/ Lane Km.	₱ 19,600,000
EAO	-	₱ 400,000	EAO	-	₱ 400,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification: <i>decrease in unit cost</i> • Change in Physical Target is due to sufficient budget to include additional length.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR


EMIL R. SADAIN, CESO I
Undersecretary for UPMO Operation
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9C03540

162