

MAY 26 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 22, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1<sup>st</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

RICARDO G. RAMOS, Jr.

to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 320101106697000					
<b>Project ID:</b> P00526063LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection/Flood Control, Facilities at Tambak River Phase 3, Upstream, Sta. 0+869 – Sta. 1+199, Iba, Zambales			Construction of Slope Protection/Flood Control, Facilities at Tambak River Phase 3, Upstream, Sta. 0+869.55 – Sta. 1+012.55, Iba, Zambales		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 – Construction of Flood Mitigation Structure / <b>252.265</b> Lineal Meters	P 117,002.52 / Lineal Meter	P 29,515,640	CW-1 – Construction of Flood Mitigation Structure / <b>143.000</b> Lineal Meters	P 206,403.08 / Lineal Meter	P 29,515,640
EAO	-	P 602,360	EAO	-	P 602,360
<b>Total:</b>		<b>P 30,118,000</b>	<b>Total:</b>		<b>P 30,118,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Increased in unit cost corresponds with the required volume of embankment in order to achieve the height of the slope protection structure. Designed elevation of the structure was based on the maximum height of water level.</li><li>Decreased in physical target varies with the increased in unit cost of the project per approved DED and POW/DUPA consolidated on the latest Construction Materials Price Data of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C04492

RD CERTIFICATION ON