



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

AUG 09 2019


MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated July 8, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of Assistant District Engineer **ROSBE S. DIZON, Zambales 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310110100072000</b> <b>Project ID: P00300571LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Jose Abad Santos Ave. - K0125 + 000 - K0125 + <b>962</b>			Jose Abad Santos Ave. - K0125 + 000 - K0125 + <b>888</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Drainage Structure along Road / <b>962</b> Lineal meters	P 14,230.77/ l.m.	P 13,690,600.00	CW-1 Construction of Drainage Structure along Road / <b>888</b> Lineal meters	P 15,416.67/ l.m.	P 13,690,600.00
EAO	-	P 279,400.00	EAO	-	P 279,400.00
<b>Total:</b>		<b>P 13,970,000</b>	<b>Total:</b>		<b>P 13,970,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• Change in Station Limits as per actual PDE resulting to decrease in Physical Target.</li><li>• Adjustment in Physical Target from 962 lm. to 888 lm. is based on updated unit cost derived from the 4<sup>th</sup> quarter of 2018 Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03483



AUG 05 2019

MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 3, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of Assistant District Engineer **ROSBE S. DIZON, Zambales 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310208100175000</b> <b>Project ID: P00302022LZ</b>					
OO1:Ensure Safe and Reliable National Road System			OO1:Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Secondary Roads			Network Development Program - Off-Carriageway Improvement - Secondary Roads		
Olongapo-Bugallon Rd - K0134 + 071 - K0134 + 980, K0137 + <b>531</b> - K0139 + 000			Olongapo-Bugallon Rd - K0134 + 071 - K0134 + 980, K0137 + <b>980</b> - K0139 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 - Off-Carriageway Improvement: Shoulder Paving/ Construction <b>14,128</b> Square meters	P 2,667/ sq.m.	P 37,684,920.00	CW1 - Off-Carriageway Improvement: Shoulder Paving/ Construction <b>12,924.3</b> Square meters	P 2,915/ sq.m.	P 37,684,920.00
EAO	-	P 769,080.00	EAO	-	P 769,080.00
<b>Total:</b>		<b>P 38,454,000</b>	<b>Total:</b>		<b>P 38,454,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limit due to overlapping with GAA FY 2018 project.</li><li>Adjustment in Physical Target from 14, 128 square meters to 12, 924.3 square meters is based on updated unit cost derived from the 4<sup>th</sup> quarter of 2018 Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03468





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

AUG 05 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 8, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HERCULES C. MANGLICMOT, Zambales 2<sup>nd</sup> DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310105100181000</b>					
<b>Project ID: P00302921LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Olongapo-Bugallon Rd – K0139 + 000 - K0139 + 714, <b>K0140 + 000 - K0141 + 760</b> , K0141 + 981 - K0142 + 320, K0142 + 562 - K0143 + 060, K0143 + 287 - K0143 + 660, <b>K0147 + 340 - K0148 + 000, K0149 + 877 - K0150 + 280</b>			Olongapo-Bugallon Rd – K0139 + 000 - K0139 + 714, <b>K0140 + 000 - K0141 + 757</b> , K0141 + 981 - K0142 + 320, K0142 + 562 - K0143 + 060, K0143 + 287 - K0143 + 660, <b>K0146 + 180 - K0146 + 798.4, K0149 + 877 - K0150 + 303</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction from Paved to Concrete – 9.448 Lane Km	P 10,213,801/ Lane Km	P 96,500,000.00	CW-1 – Reconstruction from Paved to Concrete – 9.4128 Lane Km	P 10,251,997/ Lane Km	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
<b>Total:</b>		<b>P 100,000,000</b>	<b>Total:</b>		<b>P 100,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• <u>Change in Station Limits to avoid overlapping</u> in the project limits of P00302386LZ (FY 2019).</li><li>• <u>Adjustment in Physical Target</u> from 9.448 Lane Km to 9.4128 Lane Km is based on updated unit cost derived from the 4<sup>th</sup> quarter of 2018 Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.1 ETP/LTR



WIN9C03467