

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HENRY C. ALCANTARA, Bulacan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

ALCANTARA, Bulacan 1st DEO for the modification of project under

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320102104253000</b> <b>Project ID: P00526397LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction / Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction / Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Improvement of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Sta 0+000 to Sta 0+228			Improvement of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Sta 0+238.8 to Sta 0+380.8		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Slope Protection Structure / 1,278.000 Sq. Meters	P 15,336.46 / Sq. Meters	P 19,600,000	CW-1 – Construction of Slope Protection Structure / 1,278.000 Sq. Meters	P 15,336.46 / Sq. Meters	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
<b>Total:</b>		<b>P 20,000,000</b>	<b>Total:</b>		<b>P 20,000,000</b>
<b>Justification:</b>					
• Change in station limits due to overlapping of projects with FY 2021 projects "P00526398LZ: Rehabilitation/Improvement of Flood Control Structures along Angat River, Sta. Barbara Section, Baliuag, Bulacan, Sta. 0+000 – Sta. 0+238.80" to Sta. 0+380.8 for continuity and to cover the physical target.					
• No change in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL CATABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03733