



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **NEIL C. FARALA, Tarlac 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106688000 Project ID: P00526054LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage System			Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage System		
Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 11+056 to Sta. 12+056 , Capas, Tarlac			Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 11+056 to Sta. 11+536 , Capas, Tarlac		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation / Major Repair of Flood Control Structure / 480.000 L.m.	P 102,083.33 / L.m.	P 49,000,000	CW-1 – Rehabilitation / Major Repair of Flood Control Structure / 480.000 L.m.	P 102,083.33 / L.m.	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
<ul style="list-style-type: none">Change in station limit to coincide with the given physical target as per approved Detailed Engineering Design and Program of Works.Unit cost was derived from the 3rd Quarter of CY 2020 - Construction Materials Price Data (CMPD). The project is a 200mm thick concrete slope protection with 6.0 meters steel sheet pile.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFABU YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



RD CERTIFICATION ON
REASONABLENESS OF UNIT