



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-013**
Project ID: **P00505230LZ**

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **NEIL C. FARALA, Tarlac 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100139000 Project ID: P00505230LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement – Primary Roads			Network Development – Off-Carriageway Improvement – Primary Roads		
Tarlac – Sta. Rosa Rd – K0132 + 380 - K0132 + 460, K0132 + 780 – K0133 + 320			Tarlac – Sta. Rosa Rd – K0132 + 380 - K0132 + 460, K0132 + 460 - K0132 + 780 , K0132 + 780 – K0133 + 320		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction / 3,519.70 Square Meter	P 6,747.54 / Square Meter	P 23,749,320	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction / 3,153.00 Square Meter	P 7,532.29 / Square Meter	P 23,749,320
EAO	-	P 484,680	EAO	937 Lm / POW P25.34 M / km	P 484,680
Total:		P 24,234,000	Total:		P 24,234,000
Justification:					
• Change in station limits to include K0132+460 – K0132+780 for continuity of the project. • <u>Physical target was decreased due to inclusion of road safety as per approved Detailed Engineering Design and Program of Works.</u> • Unit cost was derived from the updated CMPD for the third quarter of FY 2020.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C03722