



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

JUL 07 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of **OIC-District Engineer RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

OLETING, Region 1, Division Office, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300111200220000</b> <b>Project ID: P00449239LZ</b>  Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope protection along A. Castañeda-Ma. Aurora San Luis Road (K0209+425-K0213+030), Aurora (3.605 km)			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope Protection along A. Castañeda-Ma. Aurora San Luis Road (K0211+175-K0211+310), Aurora (35 Lm)		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/2,464. 88 Sq. meters	P 0.017891M/ Sq. meters	P 44.1M	CW-1 Construction of Road Slope Protection Structure/2,225. 94 Sq. meters	P 0.019812M/ Sq. meters P 19,812 /sq m.	P 44.1M
EAO	-	P 0.9M	EAO	-	P 0.9M
<b>Total:</b>		<b>P45.0M</b>	<b>Total:</b>		<b>P 45.0M</b>
<b>Justification:</b> Change in station limits in view of the inclusion of protection works on identified critical areas as a result of the actual survey. The needed protection works require <u>steel netting</u> to control soil collapse or landslides along A. Castañeda-Ma. Aurora San Luis Road which will entail an increase in unit cost (labor & materials) hence, affecting the physical target from <b>2,464.88 sq. meters to 2,225.94 sq. meters.</b>  Based on our evaluation, the submitted request for modification of the said project is in order; hence,					

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary

