

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

MARK A. VILLAR : FOR Secretary

Respectfully forwarded is the memorandum dated June 04, 2020 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of OIC - District Engineer ALMER C. MIRANDA, Pampanga 1st DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original				As Modified	
Project Description UACS No. 3001172 Project ID: P00447	05328000			4	
Local Program Local Roads and Bridges – Local Roads – Local Infrastructure Program Construction of Aquino By-Way Extension Bay, Brgy. Calulut, Mexico, Pampanga			E Limptod Cost		
Physical Target	Unit Cost	Allocation (₽)	Physical Target	Unit Cost	Estimated cost
CW-1 Construction of Concrete Road/	-	₽ 59,400,000	CW-1 Construction of Concrete Road/ 1.604 Lane Km	₽ 37,032,419 ↓ Lane Km ↓ Km	₽ 59,400,000
0.000 Lane Km		₽ 600,000	EAO	1 - 1	₽ 600,000
EAO - Total:		₽ 60,000,000	Total:		P 60,000,000

Justification:

Correction of project location from Brgy. Calulut to Brgy. Anao since Brgy. Calulut is not in Mexico, Pampanga nor a part of Ninoy Aquino By-way. The Ninoy Aquino By-way Extension, Mexico Segment is in .

Among all the barangays in Mexico, Pampanga along the Ninoy Aquino By-way Extension, Brgy. Anao was given priority for the continuity of the 2019 project.

Modification to establish the unit cost after identifying the physical target from 0 to 1.604 lane-km and to include continuity of the existing drainage to contain flood waters during rainy season.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, CW-1. approval hereof is recommended.

YABUT RAFAE

Senior Undersecretary Undersecretary for Operations in Regions I, II, III, IV-A, V and CAR

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/MLS

Department of Public Works and Highways Office of the Secretary WIN0C04076