



AUG 30 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 13, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original	As Modified
---------------------	-------------

Project Description		UACS No. 300117203059000 Project ID: P00354467LZ	
LOCAL PROGRAM	LOCAL PROGRAM	Local Roads and Bridges - Local Roads - Local Infrastructure Program	Local Roads and Bridges - Local Roads - Local Infrastructure Program
Aurora	Aurora	Concreting of Road, Brgy. Dimabuno, Dipaculao,	Concreting of Road, Brgy. Dimabuno, Dipaculao,

Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1	Construction of Concrete Road	2.80 Lane Km.	CW-1	Construction of Concrete Road	3.22924 Lane Km.
P 3,535,710	P 9,900,000	P 100,000	P 3,065.74	P 9,900,000	P 100,000
Total: P 10,000,000		Total: P 10,000,000		Total: P 10,000,000	

Justification:

- Increase in physical target to maximize the utilization of funds, from 2.80 lane km to 3.22924 lane km, as per approved Detailed Engineering Design and Program of Works.
- Unit cost was derived based on the Construction Materials Price Data – 1st Quarter of 2019.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR