



AUG 30 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 13, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original	As Modified
---------------------	-------------

Project Description		UACS No. 300117203053000 Project ID: P00354461LZ		LOCAL PROGRAM	
Local Roads and Bridges-Local Roads - Local Infrastructure Program		Concreting of Road, Brgy. Reserva, Baler, Aurora		LOCAL PROGRAM	
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road	4.28 Lane Km. P 5,782,710 / Lane Km.	P 24,750,000	CW-1 Construction of Concrete Road	4.610,950 / Lane Km.	P 16,779,230
			CW-2 Construction of Road Slope Protection Structure	P 2,160 / Sq.m.	P 5,584,780
			CW-3 Construction of Drainage Structure	P 5,060 / Linear meters	P 2,385,990
			EAO	-	P 250,000
Total: P 25,000,000			Total: P 25,000,000		

Justification:

- The decrease in physical target is due to the increase of thickness of PCCP from 0.15m to 0.23m and increase in carriageway from 5.0m to 6.10m and inclusion of CW2 (Construction of Road Slope Protection Structure) to protect the road from scouring and CW3 (Construction of Drainage Structure).
- Unit cost was derived based on the Construction Materials Price Data - 1st Quarter of 2019.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary
WIN9C03685