

AUG 30 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 2, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 31021110047000	Project ID: P003031801Z	OO1: Ensure Safe and Reliable National Road System	UACS No. 31021110047000	Project ID: P003031801Z	OO1: Ensure Safe and Reliable National Road System
Network Development – Paving of Unpaved Roads –			Network Development – Paving of Unpaved Roads –		
Nueva Ecija – Aurora Rd – K0172+097 –			Nueva Ecija – Aurora Rd – K0172+097 –		
K0172+158, K0173+900 – K0174+373			K0172+158, K0173+900 – K0174+357		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
Paving of CW-1 Unpaved Roads –	P 33,011,516/ Lane Km.	P 34,398,000	Paving of CW-1 Unpaved Roads –	P 33,011,516/ Lane Km.	P 34,398,000
1.042 Lane Km.	-	P 702,000	1.042 Lane Km.	-	P 702,000
EA0	-	Total: P 35,100,000	EA0	-	Total: P 35,100,000
Justification: No change in target or unit cost.			Justification: No change in target or unit cost.		
• Change in end of Station Limits due to updated chainage of LRP's and to conform with the Physical Target.			• Change in end of Station Limits due to updated chainage of LRP's and to conform with the Physical Target.		

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary
WIN9C03666