



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

NUMBER:

Project ID:

P00505664LZ

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer RODERICK A. ANDAL, Aurora DEO for the modification of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
Physical Target	Unit Cost	Allocation (₱)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 2.926 Lane Km	₱ 6,659,043 / Lane Km	₱ 19,484,360	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.534 Lane Km	₱ 12,701,669 / Lane Km	₱ 19,484,360
EAO	-	₱ 397,640	EAO	₱ 25.4 M/km.	₱ 397,640
Total:	₱ 19,882,000		Total:	₱ 19,882,000	

*47% decrease in target*

**Justification:**

- Change in end of station limits due to increase in thickness of asphalt overlay from 50mm to 80 mm, hence decrease in physical target from 2.926 lane km to 1.534 lane km is necessary.
- Increase in unit cost since the roadway width to be overlay varies from 6.10 meters to 9.10 meters to include shoulder paving.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

MARK A. VILLAR  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03851