

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Project ID: P00505665LZ

MEMORANDUM

TO : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100664000 Project ID: P00505665LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
A. Castañeda – Ma. Aurora – San Luis Road, K0196+924 – K0198+538			A. Castañeda – Ma. Aurora – San Luis Road, K0196+924 – K0197+497		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 3.212 Lane Km	P 5,870,237 / Lane Km	P 18,855,200	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.134 Lane Km	P 16,627,161 / Lane Km	P 18,855,200
EAO	-	P 384,800	EAO	-	P 384,800
Total:		P 19,240,000	Total:		P 19,240,000
Justification: 65% decrease in target					
- Change in end of station limits due to increase in thickness of asphalt overlay from 50mm to 80 mm, hence decrease in physical target from 3.212 lane km to 1.134 lane km is necessary. - Increase in unit cost since the roadway width to be overlay varies from 6.10 meters to 9.10 meters to include shoulder paving.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to RO Certificate of Resolution of Unit Cost.*

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03894