



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **III-055**
Project ID: **P00606333L7**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100416000 Project ID: P00606333LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0339 + 275 - K0339 + 431, K0339 + 606 - K0340 + 023, K0340 + 845 - K0342 + 377			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0339 + 275 - K0339 + 431, K0339 + 606 - K0340 + 023, K0340 + 845 - K0342 + 292		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders/ 10760.00 square meters	₱ 1.21 / sq.m.	₱ 13,047.72	CW1 - Off-Carriageway Improvement: Paving of Shoulders/ 7364.24 square meters	₱ 1.77 / sq.m.	₱ 13,047.72
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 266.28	EAO	-	₱ 266.28
Total:		₱ 13,314.00	Total:		₱ 13,314.00
Justification: 1. Change in station limits due to change in physical target based on actual site validation and survey since the existing gravel shoulders in some sections varies from 1.0 m to 2.0 m. 2. The allotted budget can only cover the concrete paving of gravel shoulder up to K0342 + 292 only in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary

