



Pls return to the Office of A/s
Molano once signed/initialed.
Thank you!

Reference
Number:

III-061

Project ID:

P00604305LZ

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101102000 Project ID: P00604305LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Nueva Ecija-Aurora Rd - K0178 + 450 - K0178 + 475, K0179 + 475 - K0179 + 540 , K0185 + 300 - K0185 + 315, K0187 + 600 - K0187 + 605 , K0192 + 100 - K0192 + 110 , K0192 + 200 - K0192 + 210 , K0192 + 950 - K0192 + 962, K0198 + 410 - K0198 + 430 , K0199 + 150 - K0199 + 215, K0212 + 500 - K0212 + 560			Nueva Ecija-Aurora Rd - K0174 + 300 - K0174 + 312.56, K0174 + 900 - K0174 + 927, K0176 + 470 - K0176 + 497, K0176 + 610 - K0176 + 622.56, K0177 + 311 - K0177 + 323, K0177 + 450 - K0177 + 456, K0177 + 600 - K0177 + 612, K0177 + 760 - K0177 + 775, K0177 + 850 - K0177 + 862 , K0178 + 450 - K0178 + 475, K0179 + 475 - K0179 + 661 , K0185 + 300 - K0185 + 315, K0186 + 500 - K0186 + 512.56 , K0187 + 600 - K0187 + 606 , K0189 + 300 - K0189 + 312 , K0192 + 100 - K0192 + 112, K0192 + 122 - K0192 + 131 , K0192 + 200 - K0192 + 215.84 , K0192 + 950 - K0192 + 962, K0198 + 450 - K0198 + 474 , K0199 + 150 - K0199 + 237, K0210 + 965 - K0210 + 977.56, K0214 + 300 - K0214 + 312.56		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Construction of Road Slope Protection Structure: 6400.03 square meters	₱ 6.04 / Sq.m.	₱ 38,675.70	CW1 - Construction of Road Slope Protection Structure: 8524.42 square meters	₱ 4.54 / Sq.m.	₱ 38,675.70
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 789.30	EAO	-	₱ 789.30
Total:		₱ 39,465.00	Total:		₱ 39,465.00
Justification:					
1. Change in station limit due to increase in physical target based on actual site validation and needs of the road section to be restored and repaired.					
2. The allotted budget can cover additional sections in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06250