



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Pls return to the Office of A/S
Molano once signed/initialed.
Thank you!

Reference Number: **III-064**
Project ID: **P00604105LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100378000 Project ID: P00604105LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0242 + 305 - K0242 + 870, K0245 + 669 - K0245 + 877, K0249 + 194 - K0249 + 544 , K0252 + 444 - K0252 + 768			Baler-Casiguran Rd (Baler-Dinadiawan) - K0242 + 327 - K0242 + 870, K0245 + 700 - K0245 + 877, K0252 + 444 - K0252 + 784.08		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Construction of Drainage Structure along Road: 1447.00 Lineal meters	₱ 9.55 / Lineal meter	₱ 13,818.00	CW1 - Construction of Drainage Structure along Road: 1047.08 Lineal meters	₱ 13.20 / Lineal meter	₱ 13,818.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 282.00	EAO	-	₱ 282.00
Total:		₱ 14,100.00	Total:		₱ 14,100.00
Justification:					
1. Change in station limits due to change in physical target based on actual site validation and survey since K0242 + 305 - K0242 + 327 and K0245 + 669 - K0245 + 700 have already existing drainage canal. Deleting K0249 + 194 - K0249 + 544 and extend the end station of K0252 + 768 to K0252 + 784.08.					
2. The allotted budget can only cover the revised station limits (most priority sections) in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06283