



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

2022 General Appropriation Act (GAA), to wit,

| As per GAA/Original  |                         |                        | As Modified  |                                |                            |
|--|-------------------------|------------------------|--|--------------------------------|----------------------------|
| Project Description  |                         |                        |  |                                |                            |
| <b>UACS No. 310108101098000</b><br><b>Project ID: P00609302LZ</b><br><br>Asset Preservation Program<br><br>Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads<br><br>Nueva Ecija-Aurora Rd - K0184 + 200 - K0184 + 270, K0187 + 450 - K0187 + 520 |                         |                        | Asset Preservation Program<br><br>Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads<br><br>Nueva Ecija-Aurora Rd - K0184 + <b>230</b> - K0184 + <b>250</b> , K0187 + <b>516</b> - K0187 + <b>550</b> |                                |                            |
| Physical Target  | Unit Cost<br>P ('000)   | Allocation<br>P ('000) | Physical Target  | Unit Cost<br>P ('000)          | Estimated Cost<br>P ('000) |
| CW1 - Construction of Road Slope Protection Structure:<br>1795.90 Square Meters  | ₱ 21.83 /<br>Sq. Meters | ₱ 39,200.00            | CW1 - Construction of Road Slope Protection Structure:<br><b>1841.21</b> Square Meters   | ₱ <b>21.29</b> /<br>Sq. Meters | ₱ 39,200.00                |
| ROW – ROW Acquisition  | -                       | -                      | ROW – ROW Acquisition  | -                              | -                          |
| EAO  | -                       | ₱ 800.00               | EAO  | -                              | ₱ 800.00                   |
| <b>Total:</b>  |                         | <b>₱ 40,000.00</b>     | <b>Total:</b>  |                                | <b>₱ 40,000.00</b>         |
| <b>Justification:</b><br><br>1. Change in station limit based on actual field survey prioritizing critical sections which are prone to soil collapse that needs protection works.<br><br>2. Increase in physical target to maximize utilization of allotted funds.                                 |                         |                        |  |                                |                            |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 RAA/RAT/RRB

Department of Public Works and Highways  
Office of the Secretary

WIN2F06422