



AUG 30 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated July 19, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original	As Modified
---------------------	-------------

Project Description		UACS No.	Project ID:
OO1: Ensure Safe and Reliable National Road System		310103100293000	P00302624LZ
Asset Preservation – Preventive Maintenance – Tertiary Roads		Baler – Cemento via Dicaloyungan - K231+471	
OO1: Ensure Safe and Reliable National Road System		Baler – Cemento via Dicaloyungan, K231+640–	

Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance of Road: Asphalt Overlay/ Lane Km. 3.722	P 9,514,057	P 35,411,320	EO	P 722,680	P 722,680
Total: P 36,134,000		Total: P 36,134,000		Total: P 36,134,000	

Justification:
 • Change in station limits due to change in Physical Target since the thickness of asphalt overlay was increase from 50mm to 80mm.
 • Increase in unit cost based on the increased in material unit price per 4th Quarter Construction Materials Price Data (CMPD). Unit cost has also increased since the roadway width to be overlaid varies from 7.45m to 12.55m to include paving shoulder.
 Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN9C03673