



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116200532000</b> <b>Project ID: P00258022LZ</b> LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Galintuja Road, Brgy. Galintuja, Ma. Aurora, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Galintuja Road, Brgy. Galintuja, Ma. Aurora, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 10.60 lane km	P 4.44 M /lane km	P 47.04M	CW1- Construction of Concrete Road/ 9.0635 lane km	P 5.19 M /lane km	P 47.04M
EAO	-	P 960.00T	EAO	-	P 960.00T
Total:		P 48.00M	Total:		P 48.00M
<b>Justification:</b> <ul style="list-style-type: none"><li>The decrease in physical target of PCCP is due to the provision of embankment, slope protection structure (mountain and ravine sides) and construction of box culvert that were considered in the approved POW.</li><li>Increase in unit cost was based on the approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGUILLON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.300117200682000 Project ID:P00258615LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road, <u>Barangay Sapangkawayan</u> to Brgy. Buenavista, Dipaculao, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road, <u>Barangay Sapang Kawayan</u> to Brgy. Buenavista, Dipaculao, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of <u>Gravel Road</u> / 0.80 lane km	P 24.75 M /lane km	P 19.80M	CW1- Construction of <u>Concrete Road</u> / 2.84109 lane km	P 2.78 M /lane km	P 7,887,474
			CW2- Construction of Slope Protection Structure/ 4,716.53sq.m.	P 2,327.84 /sq.m.	P 10,979,333
			CW3- Construction of Drainage Structure/ 40 lm	P 23,329.83 /lm	P 933,193
EAO	-	P 200.00T	EAO	-	P 200,000
Total:		P 20.00M	Total:		P 20.00M
Justification:					
<ul style="list-style-type: none"><li>• Increase in physical target to maximize the allocation.</li><li>• The scope of work should be changed from <u>construction of gravel road to construction of concrete road</u> since the actual field condition is to upgrade the existing gravel road and construction of slope protection structure has been added in the civil works in order to protect the road from scouring.</li><li>• Typographical error. The correct name of the barangay is Brgy. <u>Sapang Kawayan</u> instead of Brgy. <u>Sapangkawayan</u>.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUELON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL B. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116200538000</b> <b>Project ID: P00240868LZ</b> LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Brgy. Road, Brgy. Dibet, Casiguran, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Brgy. Road, Brgy. Dibet, Casiguran, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 3.00 lane km	P 3.27M /lane km	P 9.80M	CW1- Construction of Concrete Road/ 2.40 lane km	P 2.64M /lane km	P 6,340,100
			CW2- Construction of Road Slope Protection/ 1,547.56 sq.m.	P 2,092.12 /sq.m.	P 3,237,680
			CW3 - Drainage Structure/ 31.50 lm	P 7,054.60 /lm	P 222,220
EAO	-	P 200.00T	EAO	-	P 200.00T
Total:		P 10.00M	Total:		P 10.00M
<b>Justification:</b> <ul style="list-style-type: none"><li>The decrease in physical target of PCCP is due to the provision of its slope protection structure at the rice field portion and construction of cross drains that are considered in the approved POW.</li><li>Derived unit cost was based on the approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGUILLON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

**RAFAEL M. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8G02323



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300104201087000</b> <b>Project ID: P00256546LZ</b> LOCAL PROGRAM - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program  Construction of a Multi-purpose Building (Covered Court), <u>Barangay Descarga</u> , Casiguran, Aurora			LOCAL PROGRAM - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program  Construction of a Multi-purpose Building (Covered Court), <u>Barangay Calabgan</u> , Casiguran, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building/ 1 number of building	P 4.455 M /building	P 4.455M	CW1- Construction of Multi Purpose Building/ 1 number of building	P 4.455 M /building	P 4.455M
EAO	-	P 45.00T	EAO	-	P 45.00T
Total:		P 4.50M	Total:		P 4.50M
<b>Justification:</b> <ul style="list-style-type: none"><li>The correct name of the barangay is <u>Brgy. Calabgan</u> instead of <u>Brgy. Descarga</u>, since Brgy. <u>Descarga does not exist</u> or is not registered in the Municipality of Casiguran per attached Certification issued by Mayor Dr. Ricardo A. Bitong of the Municipality of Casiguran.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02319



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300117200688000 Project ID: P00255643LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road, Brgy. Dianed, Dipaculao, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road, Brgy. Dianed, Dipaculao, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.60 lane km	P 3.09 M /lane km	P 4.95M	CW1- Construction of Concrete Road/ <b>1.1954</b> lane km	P 4.14 M /lane km	P 4.95M
EAO	-	P 50.00T	EAO	-	P 50.00T
Total:		P 5.00M	Total:		P 5.00M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target of PCCP is due to surplus common excavation, provision of embankment, construction of slope protection structure that were considered in the approved POW.</li><li>Increase in unit cost was based on the approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**


**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

WIN8G02322



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200090000 Project ID: P00257659LZ LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of a Flood Control, Barangay Bazal, Ma. Aurora, Aurora			Construction of a Flood Control, Barangay Bazal, Ma. Aurora, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 2.20 lm	P 22.50 M /lm	P 49.50M	CW1- Construction of Flood Mitigation Structure / 2,000 lm	P 24,750.00 /lm	P 49.50M
EAO	-	P 500.00T	EAO	-	P 500.00T
Total:		P 50.00M	Total:		P 50.00M
Justification:					
<ul style="list-style-type: none"><li>To correct the physical target from 2.20 lm to 2,000 lm which is the actual target based on the approved POW.</li><li>Increase in physical target to maximize the allocation hence, additional length along the river were surveyed and considered in the approved POW.</li><li>Derived unit cost was based on the approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
2.4 IMM/LCA/AVS/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN8G02388