

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

M


MARK A. VILLAR  
Secretary  
This Department

re memorandum dated May 21, 2018 of Regional Director **ANTONIO V. MOLANO, JR.,**  
**NH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL,**  
or the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
<b>i200560000</b> <b>40883LZ</b> Local Roads and Bridges - Local Roads Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects  Brgy. Umiray, Dingalan, Aurora		LOCAL PROGRAM - Local Roads and Bridges - Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects  Concreting of Road, Brgy. Umiray, Dingalan, Aurora			
Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost	
P 4.90 M /lane km	P 17.64M	CW1 - Construction of Concrete Road/ 2.882 lane km	P 5.14 M /lane km	P 14,817,600	
		CW2- Construction of Drainage Structure/ 16.53 lm	P 128.06 T /lm	P 2,116,800	
		CW3- Construction of Road Slope Protection/ 104.40 sq.m.	P 6,758.62 /sq.m.	P 705,600	
-	P 360.00T	EAO	-	P 360,000	
<b>Total:</b>	<b>P 18.00M</b>		<b>Total:</b>	<b>P 18.00M</b>	


use in physical target is due to the increase of thickness of PCCP from 0.15m to 0.23m and increase in  
ay width from 5.0m to 6.10m, and provision of embankment.  
inclusion of CW2 (Construction of Drainage Structure) and CW3 (Construction of Road Slope  
) to protect the road from scouring.  
it cost was based on the approved POW and DUPA.

valuation, the submitted request for modification of the said project is in order; hence,  
is recommended.

  
**JUAN II**, CESO II  
for Regional Operations  
I, IV-A, V & CAR

**ISAPPROVED:**

AR

  
**RAFAEL G. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN8G02354

055

15