



MAY 26 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100665000 Project ID: P00505669LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Calaguiman Vicinal Rd – K0129 + 000 – K0129 + 167			Calaguiman Vicinal Rd – K0129 + 000 – K0129 + 177.40		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.334 Lane Km	P 6,660,479 / Lane Km	P 2,224,600	CW-1 – Preventive Maintenance of Road: <u>Asphalt Overlay</u> / 0.3548 Lane Km	P 6,270,011 / Lane Km <i>P12.4 M / Km.</i>	P 2,224,600
EAO	-	P 45,400	EAO	-	P 45,400
Total:		P 2,270,000	Total:		P 2,270,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 0.334 lane km to 0.3548 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03893