



JUN 14 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 10, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|---|------------------------|---------------------|--|--|---------------------|
| Project Description | | | | | |
| UACS No. 310106100583000 Project ID: P00505668LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads | | | Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads | | |
| Bataan Technical Park, Inc. Rd (BTPI) – K0177+000 – K0177+388 | | | Bataan Technical Park, Inc. Rd (BTPI) – K0177+000 – K0177+801.976 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Construction of Asphalt Road / 0.776 Lane Km | P 18,943,299 / Lane Km | P 14,700,000 | CW-1 – Reconstruction from Paved to Concrete / 1.604 Lane Km | P 9,164,589 / Lane Km <i>18 M / km.</i> | P 14,700,000 |
| EAO | - | P 300,000 | EAO | - | P 300,000 |
| Total: | | P 15,000,000 | Total: | | P 15,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">Change in station limits due to increase in physical target from 0.776 lane km to 1.0604 lane km per approved DED and POW based on the latest Construction Materials Price Data (CMPD).Road section from K0177+388 to K0177+801.976 was prioritized due to poor road condition derived from RBIA/ROCOND. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN1C03985