



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 14 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 10, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100288000 Project ID: P00505670LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Jose Abad Santos Ave (JASA) – K0109+123 – K0109+306			Jose Abad Santos Ave (JASA) – K0108+070 – K0108+236, K0109+032 – K0109+455		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 0.732 Lane Km	P 17,931,858 / Lane Km	P 13,126,120	CW-1 – Reconstruction to Concrete Pavement / 1.178 Lane Km	P 11,142,716 / Lane Km	P 13,126,120
EAO	-	P 267,880	EAO	-	P 267,880
Total:		P 13,394,000	Total:		P 13,394,000
Justification:					
<ul style="list-style-type: none">Change in station limits due increase in physical target from 0.732 lane km to 1.178 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).Station limits from K0109+032 – K0109+123 and K0109+306 – K0109+455 were prioritized due to bad condition. K0108+070 – K0108+236 were also included to connect improved section under FY 2020 with Project ID No. P00401265LZ.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL O. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS

