

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-022 72**
Project ID: **P00505671LZ**

P00505671LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 10, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100532000					
Project ID: P00505671LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Gov. J.J. Linao Road, K0170+000 – K0170+269			Gov. J.J. Linao Road, K0170+000 – K0170+352, K0170+366 – K0170+540		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 0.538 Lane Km	P 18,215,613 / Lane Km	P 9,800,000	CW-1 – Reconstruction to Concrete Pavement / 1.052 Lane Km	P 9,315,589 / Lane Km P 18.6 M/km	P 9,800,000 P 200,000
EAO	-	P 200,000	EAO	-	
Total:		P 10,000,000	Total:		P 10,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 0.538 lane km to 1.052 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).Station limits from K0170+269 to K0170+352 and K0170+366 to K0170+540 were prioritized due to fair to poor road condition derived from RBIA/ROCOND.					
Modification of the said project is in order; hence					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03807

BID STATUS

REASONABLENESS OF UNIT
GEOTAGGED PHOTOS