

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-09587

Project ID: P00505672LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR.**, Bataan 1st DEO for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 310106100584000 Project ID: P00505672LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Calaguiman - Vicinal Rd - K0129 + 353 - K0129 + 634			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Calaguiman - Vicinal Rd - K0129 + 219.50 - K0129 + 785		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Reconstruction to Concrete Pavement / 0.562 Lane Km	P 17,437,722 / Lane Km	P 9,800,000	CW-1 - Reconstruction to Concrete Pavement / 0.865 Lane Km	P 8,120,590 / Lane Km	P 7,024,310
			CW-2 - Off-Carriageway Improvement: Shoulder Paving / Construction / 1,255.49 Square Meters	P 2,210.84 / Square Meter	P 2,775,690
EAO	-	P 200,000	EAO	-	P 200,000
Total:		P 10,000,000	Total:		P 10,000,000

Justification:

- Modified station limits: Inclusion of K0129+219.50 - K0129+353 in CW1 due to its current fair to poor road condition. Also, K0129+634 - K0129+785 was added in the limits of CW2 in order to acquire continuity of paved shoulder.
- Addition of CW2 (i.e., Off-carriageway improvement: Shoulder Paving / Construction) in order to provide continuity of paved shoulder on the said road section.
- Decrease in unit cost as per approved Program of Works and Detailed Engineering consolidated on the latest CMPD of the department.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/HLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03880