



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 31 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 05, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100694000 Project ID: P00532144LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT)			Convergence and Special Support – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT)		
Bagac – Mariveles By-pass Road connecting Bagac – Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garmets, Fashion Bags, FAB, Mariveles, Bataan			Bagac – Mariveles By-pass Road connecting Bagac – Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garmets, Fashion Bags, FAB, Mariveles, Bataan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 4.989 Lane Km	P 9,671,277 / Lane Km	P 48,250,000	CW-1 – Construction of Concrete Road / 4.080 Lane Km	P 11,825,980 / Lane Km	P 48,250,000
EAO	-	P 1,750,000	EAO	-	P 1,750,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
<ul style="list-style-type: none">Decrease in physical target due to provision of slope protection structure and canal which necessary to project site in order to prevent soil erosion/collapse.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03913