



JUN 17 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100536000 Project ID: P00505677LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Roman Expressway – K0130+640 – K0130+906			Roman Expressway – K0130+640 – K0130+906, K0136+670 – K0136+958		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction from Paved to Concrete / 1.064 Lane Km	P 17,892,368 / Lane Km	P 19,037,480	CW-1 – Reconstruction from Paved to Concrete / 1.713 Lane Km	P 11,113,532 / Lane Km <i>P 22 M/km.</i>	P 19,037,480
EAO	-	P 388,520	EAO	-	P 388,520
Total:		P 19,426,000	Total:		P 19,426,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 1.064 lane km to 1.713 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD). The original station limits was previously widened into six lanes with complete roadside features, hence the remaining 4 lane carriageway will be rehabilitated in this project, thus the decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary