



MAY 25 2021  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR : MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 310202100693000 Project ID: P00505210LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Roman Expressway, K0143+580 – K0144+000; K0144+600 – K0145+623			Roman Expressway, K0136+958 – K0137+246; K0144+600 – K0145+623		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 2.882 Lane Km	P 26,786,954 / Lane Km	P 77,200,000	CW-1 – Road Widening / 2.646 Lane Km	P 29,176,115 / Lane Km <del>758 M</del> / km	P 77,200,000
EAO	-	P 2,800,000	EAO	-	P 2,800,000
Total:		P 80,000,000	Total:		P 80,000,000
<b>Justification:</b>					
<ul style="list-style-type: none"><li>One of the original station limits has obstruction on site, thus station limits is change to doable section along Roman Expressway.</li><li>Decrease in physical target due to provision of drainage and slope protection works necessary on site.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

