



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
 Acting Secretary
 This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 8, 2022, endorsing the memorandum of **District Engineer ULYSSES C. LLADO**, DPWH – Bataan 2nd District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100913000 Project ID: P00603740LZ ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads Visayas Ave (R01124LZ) – K0164 + (-872) – K0164 + 427			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads Visayas Ave (R01124LZ) – K0164 + (-213) – K0164 + 520		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.196 Lane Km	₱ 6,347.179 / Lane Km	₱ 32,979.94	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.932 Lane Km	₱11,248.274/ Lane km	₱ 32,979.94
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 673.06	EAO	-	₱ 673.06
Total:		₱ 33,653.00	Total:		₱ 33,653.00
Justification:					
<ul style="list-style-type: none">Decrease in requested allocation results to change in station limits by prioritization of segments with major wearing surface along the road section.Decrease in Physical target for Project Component CW-1 based on approved POW and Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)


APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06028