



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 8, 2022, endorsing the memorandum of **District Engineer ULYSSES C. LLADO**, DPWH – Bataan 2nd District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100418000 Project ID: P00606340LZ ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Secondary Roads Jct Layac-Balanga-Mariveles Port Rd – K0137 + (-170) – K0138 + 570, K0138 + 1033 – K0139 + 048, K0138 + 570 – K0138 + 873, K0139 + 048 – K0139 + 339, K0140 + 433 – K0140 + 773			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Secondary Roads Jct Layac-Balanga-Mariveles Port Rd – K0137 + (-170) – K0138 + 000, K0140 + 000 – K0140 + 858		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Off-Carriage Improvement: Paving of Shoulders/ 7,941 Square meters	₱ 2.959/ Square meters	₱ 23,500.40	CW1- Off-Carriage Improvement: Paving of Shoulders/ 7,057.20 Square meters	₱3.33/ Square meters	₱ 23,500.40
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 479.60	EAO	-	₱ 479.60
Total:		₱ 23,980.00	Total:		₱ 23,980.00
Justification: <ul style="list-style-type: none">Decrease in requested allocation results to change in station limits by prioritization of doable section along the road section.Decrease in Physical target for Project Component CW-1 based on the approved POW and Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~:



ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06030