



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 8, 2022, endorsing the memorandum of **District Engineer ULYSSES C. LLADO, DPWH – Bataan 2nd District Engineering Office**, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100913000 Project ID: P00603739LZ ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads Gov JJ Linao Rd – K0129 + (-219) – K0129 + 387			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads Gov JJ Linao Rd – K0140 + 047 – K0140 + 407		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 1.212 Lane Km	₱ 6,348.976 / Lane Km	₱ 7,694.96	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.72 Lane Km	₱ 10,687.44 / Lane km	₱ 7,694.96
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 157.04	EAO	-	₱ 157.04
Total:		₱ 7,852.00	Total:		₱ 7,852.00
Justification:					
<ul style="list-style-type: none">Change in station limit to prioritize segment with major wearing surface along the road section is due to conflict with the on-going construction of flyover implemented by Regional Office within the intersection of Roman Expressway and the original station (See Vicinity Map 1).Decrease in Physical Target and increase in Unit Cost for Project Component CW-1 due to lengthen of station limit and approved POW and Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06031