



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 10, 2022, endorsing the memorandum of **District Engineer ULYSSES C. LLADO**, DPWH – Bataan 2<sup>nd</sup> District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100817000</b> <b>Project ID: P00604311LZ</b>  ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads  Bagac-Mariveles Rd – <b>K0160 + 500 – K0161 + 500</b>			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads  Bagac-Mariveles Rd – <b>K0164 + 320 – K0165 + 018, K0165 + 030 – K0165 + 450</b>		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure/ <b>7,500</b> Square meters	<b>₱ 9.65/</b> Square meters	₱ 72,375.00	CW1- Construction of Road Slope Protection Structure/ <b>8,500</b> Square meters	<b>₱8.514/</b> Square meters	₱ 72,375.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 2,625.00	EAO	-	₱ 2,625.00
<b>Total:</b>		<b>₱ 75,000.00</b>	<b>Total:</b>		<b>₱ 75,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in station limit is due to prioritization of segment that requires slope protection along the same road section.</li><li>Increase in Physical Target and decrease in Unit Cost for Project Component CW-1 based on approved POW and Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/~~DISAPPROVED~~:**



**ROGER G. MERCADO**

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary



WIN2F06040