



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

2

April 04, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100141000 Project ID: P00202767LZ OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads Roman Expressway - K0122+531 - K0122+857, K0122+905 - K0124+142, K0124+202 - K0126+188			OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads Roman Expressway - K0121 + 871 - K0122 + 067, K0122 + 113 - K0122 + 857, K0122 + 904 - K0124 + 142, K0124 + 203 - K0124 + 698		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening/ 7.084 lane km	P13.62 M / lane km	P 96.50M	CW1-Road Widening/ 5.34 lane km	P18.07 M / lane km	P 96.50M
EAO	-	P 3.50M	EAO	-	P 3.50M
Total:		P 100.00M	Total:		P 100.00M
Justification: <ul style="list-style-type: none">To maintain the continuity of the widening of road along Roman Expressway, the station limits are modified in order to connect it to the preceding widening project particularly covered by UACS No. 310202100142000, Project ID: P00201303LZ.Physical target was shortened and the unit cost increased due to the provision of drainage canal, slope protection works, and metal guardrails in several raised sections.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02080



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 04, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200050000 Project ID: P00258947LZ LOCAL PROGRAM - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Replacement of Sibacan Bridge, Brgy. Sibacan, Balanga City, Bataan			Replacement of Sibacan Bridge, Brgy. Sibacan, Balanga City, Bataan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Replacement of Bridge/ 89 sq.m.	P121.124 T /sq.m.	P 10.78M	CW1-Replacement of Bridge/ 109.98 sq.m.	P98.018 T /sq.m.	P 10.78M
EAO	-	P 220.00T	EAO	-	P 220.00T
Total:		P 11.00M	Total:		P 11.00M
Justification:					
<ul style="list-style-type: none">The physical target as reflected on the approved FY2018 GAA does not reconcile with the physical target based on actual PDE.The 3-span flat slab bridge project was designed with a width of 3.60m and a total length of 30.55m (Area = to 109.98 sq.m.), thus, resulting to the increase in the physical target by 20.98 sq.m. (from 89 sq.m. to 109.98 sq.m.)The allotted fund is sufficient to cover the increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02099