



1992

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300107201080000</b> <b>Project ID: P00561696LZ</b>  LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program  Improvement of Major River System and Creek with Flood Control Structure along Barangay Balubad, Bulakan, Bulacan			LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program  Improvement of Major River System and Creek with Flood Control Structure along Barangay Balubad, Bulakan, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation/ Major Repair of Flood Control Structure : <b>0.00 lineal m.</b>	N/A	P 29,700	CW1- Rehabilitation/ Major Repair of Flood Control Structure : <b>93.20 lineal m.</b>	P 318.67 / lineal m.	P 29,700
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 300	EAO	-	P 300
<b>Total:</b>		<b>P 30,000</b>	<b>Total:</b>		<b>P 30,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target based on General Appropriations Act 2021 is zero, it should be 93.20 lineal meters as per Approved Plan and Program of Works.</li><li>The unit cost per lineal meter is based on the approved DED in consideration of the approved 3<sup>rd</sup> quarter of 2021 labor rates and Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05894