



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219100674000</b> <b>Project ID: P00631181LZ</b>  CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Flood Control Structure along <b>Balagtas River, (Sta. 1+036 to Sta. 1+771)</b> , Barangay Daungan, Guiguinto, Bulacan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Flood Control Structure along <b>Guiguinto River, (Sta. 1+036 to Sta. 1+338)</b> , Barangay Daungan, Guiguinto, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation/ Major Repair of Slope Protection Structure : <b>302 Ln. m.</b>	₱ 149.272 / lineal m.	₱ 45,080	CW1- Rehabilitation/ Major Repair of Slope Protection Structure : <b>302.00 Ln. m.</b>	₱ 149.272 / lineal m.	₱ 45,080
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 920	EAO	-	₱ 920
<b>Total:</b>		<b>₱ 46,000</b>	<b>Total:</b>		<b>₱ 46,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Correction of River name from "Balagtas" River to "Guiguinto" River, since Barangay Daungan is located at the Municipality of Guiguinto.</li><li>• Modification of station limits to match the target length on the approved DED.</li><li>• The unit cost have increased due to use of 9m length sheet pile to reach the hard strata of soil at the project site instead of 6m standard length. It also includes hand-laid rock embankment and embankment from borrow.</li><li>• Unit cost have increase based on the approved DED in consideration of the approved 3<sup>rd</sup> quarter of 2021 labor rates and Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05899