



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219100684000</b> <b>Project ID: P00631191LZ</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Control Structures along Bocaue River, Sta. <b>K005</b> +593.60 – Sta. K003+850, Bunlo, Bocaue, Bulacan			Construction of Flood Control Structures along Bocaue River, Sta. <b>K003</b> +593.60 – Sta. K003+850, Bunlo, Bocaue, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structures : <b>61.65 Lane m.</b>	₱ 445.093 / lineal m	₱ 27,440	CW1- Construction of Flood Mitigation Structures : <b>256.40 Lane m.</b>	₱ 107.02 / lineal m	₱ 27,440
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 560	EAO	-	₱ 560
<b>Total:</b>		<b>₱ 28,000</b>	<b>Total:</b>		<b>₱ 28,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limits, it should be corrected from K005+593.50 – K003+850 to K003+593.60 – K003+850.</li><li>The unit cost per lineal meter in the original station limits is obviously low compared to the unit cost of typical flood control project.</li><li>The said typographical error cannot be resolved by issuing BAC Resolution because the error occurs in the station limits.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05999