



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 10 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC - District Engineer **HENRY C. ALCANTARA, Bulacan 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100092000 Project ID: P00400791LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Primary Roads			Network Development - Off-Carriageway Improvement - Primary Roads		
Daang Maharlika (LZ) - K0050 + 600			Daang Maharlika (LZ) - K0041 + 102, K0037 + 506		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections / 1.0 Number of Intersections	P 6,287,680/ Number of Intersection	P 6,287,680	CW-1 Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections / 2.0 Number of Intersections	P 3,143,840/ Number of Intersection	P 6,287,680
EAO	-	P 128,320	EAO	-	P 128,320
Total:		P 6,416,000	Total:		P 6,416,000
Justification:					
<ul style="list-style-type: none">Change in Station Limit due to <u>original station limits are still in good condition</u> and the area to improve is very minimal. Modified station limit shows more critical condition and needs rectification.Increase in Physical target from one (1) intersections to two (2) intersections since the allotment is sufficient to improve two (2) intersections.Unit Cost was derived from the 4th Quarter of Construction Materials Price Data (CMPD 2019).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C03829