



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer George DC. Santos**, Bulacan 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100742000 Project ID: P00603752LZ					
Organizational Outcome 1 : Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads			Organizational Outcome 1 : Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads		
Meycauayan – Camalig – Bahay Pari Rd- K0027+458 – K0028+000			Meycauayan – Camalig – Bahay Pari Rd- K0023+000 – K0023+084		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement/ 0.192 lane km	₱15,639.17 / lane km	₱ 3,002.72	CW1- Reconstruction to Concrete Pavement/ 0.168 lane km	₱17,873.33 / lane km	₱ 3,002.72
EAO	-	₱ 61.28	EAO	-	₱ 61.28
Total:		₱ 3,064.00	Total:		₱ 3,064.00
Justification: The modification is hereby sought due to the following reasons; <ul style="list-style-type: none">Unit cost in the POW has increased due to use of 0.380mm thk PCCPChange in Station limit to prioritized the more deteriorated road segment.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06227